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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-3428, N-3079, N-3211, N-3423

A. Work Performed March 1-31, 2003

The following activities were completed during the March reporting period:

Conducted administrative and budgeting activities

Conducted contract and project management activities

Continued oversight of residential removal and design activities

Continued procuring services for the following contracts: Competitive 8(a), $30M Removal,
Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal and
Screening Plant

Continued to conduct investigative and sampling activities as requested by the RPM
Continued sampling at residential removal sites

Communicated with the RPM and storefront regarding project status and needs
Conducted remedial pre-design and design activities

Conducted cost benefit analysis for disposal options

Produced database queries and adhoc reports as requested by RPM

Drafted Operations Plan for removal and disposal activities at the site

Developed bi-weekly reports

Awarded CDM Task Orders for: Database, Design and Removal Oversite

Produced database queries and adhoc reports as requested by OSCs

Performed database administration and system administration activities

Entered and validated Field Sample information

Entered analytical results

Entered Chain-of-Custody information

Entered IFF information

Produced the Status report of samples and results in the database

Continue to work with SRC as needed

Updated the project schedule and database schema

Continued to load AHERA Structure Data.

Continued to update PLM Results that are missing Suffix ID codes

Continued a physical inventory of all IFF forms

Continued a physical inventory of all Field Sheets.

Development of New Lab Result Modules

Attended/conducted numerous follow-up telecons/meetings to determine requirements
associated with needs established during February Database Planning Meeting
Performed update to Secure Remote

Began analysis of effort to convert the database from SQL Server to Oracle
Performed data clean-up activities related to PLM, IFFs, and TEM data

Worked with field personnel to consolidate address & owner information as stored in both
the elastic and V2 databases



Performed and began testing of coding changes for loading new PLM (VE, PC, & GRAV)
EDDs

Continued coordination of analytical activities and weekly laboratory telecons.

Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures.

Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and
splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".
Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to
support validation activities. .

Worked with SRC and EPA on developing new EDDs and SOPs for visual and point count
PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications for
loading, storing and retrieving the PLM laboratory results.

Performed database testing in support of the new Gravimetric analytical method.

Worked on determining the feasibility of Volpe conducting and procuring contractor support
for conducting a Non-Cancerous Inhalation Exposure Study.

Continued coordination of analytical activities and weekly laboratory telecons.

Worked with laboratories to clarify / verify various issues regarding reported results.
Worked with CDM, EPA and laboratories to document modifications and clarifications to a
variety of analytical operating procedures.

Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and
splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".
Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to
support validation activities.

Worked with SRC and EPA on developing new PLM EDDs and SOPs for visual and point
count PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications
for loading, storing and retrieving the PLM laboratory results.

Performed database testing in support of the new Gravimetric analytical method.

Worked with SRC, Labs and EPA on developing new TEM bulk analsis EDDs and SOPs.
Worked with Labs & USGS on requirements of reference materials for both PLM (melt
mounts) and TEM (B-Salt)

Worked with Labs, SRC & EPA to define issues related to using different indirect preps for
air and dust analysis (i.e. ASTM vs. EPA methods)

Provided comments to CSF Operations Plan

Worked with EPA & CDM to define CSF data requirements

B. Work Planned for April 1-30, 2003

The following activities are planned for the April reporting period:

Conduct administrative and bugeting activities
Conduct contract and project management activities
Continue oversight of residential removal and design activities



Continue procuring services for the following contracts: Competitive 8(a), $30M Removal,
Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal, Screening
Plant, and Millwork West

Close-out Millworks West site improvement work on Building 2 and prepare for the site
work on Building 1

Continue to conduct investigative and sampling activities as requested by the RPM
Continue dust and air sampling at residential removal sites

Communicate daily with the RPM and storefront regarding project status and needs
Continue oversight of removal/restoration activities by EPA’s contractor ER

Conduct remedial pre-design and design activities

Complete draft of cost benefit analysis for disposal options

Conduct analysis of O&M requirements at landfill and of contaminated material storage
needs

Conduct the procurement of HEPA vacuum cleaners

Contract Close-outs

Complete Screening Plant restoration drawings

Develop Task Order templates for future residential removals

Provide MTDEQ with requested information

Prepare new CDM Level of Effort Task Order

Deliver Final HEPA Vacuum Program Report

Prepare modification to CDM/CSS Task Order

Continue database queries and adhoc reports as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Continue to enter IFF information

Continue to load GIS information

Produce Status report of samples and results in the database

Continue to review and correct incorrect data in the database

Continue to work with SRC as needed

Update the project schedule

Continue a physical inventory of all IFF forms

Continue a physical inventory of all Field Sheets.

Development of New Lab Result Modules

Continue participation in various meeting/telecons to define requirements of needs
established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

Participate in a meeting in Denver to define GIS related requirements/needs

Load and test new DataEntry Application

Continue analysis of Oracle conversion

Continue coordination of laboratory support activities, including weekly telecons.



C.
D.

E.

F.

Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-
LIBBY-03 & EPA-LIBBY-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

Assist EPA as needed with PE Study Development

Continue database queries and adhoc reports as requested by OSCs

Continue database administration and system administration activities

Continue to enter and validate Field Sample information

Continue to enter analytical results

Continue to enter Chain-of-Custody information

Continue to enter IFF information

Continue to load GIS information

Produce Status report of samples and results in the database

Continue to review and correct incorrect data in the database

Continue to work with SRC as needed

Update the project schedule

Continue a physical inventory of all IFF forms

Continue a physical inventory of all Field Sheets.

Development of New Lab Result Modules

Continue participation in various meeting/telecons to define requirements of needs
established during February Database Planning Meeting and work with EPA to prioritize
between defined requirements

Participate in a meeting in Denver to define GIS related requirements/needs

Load and test new DataEntry Application

Continue analysis of Oracle conversions

Last Period’s Outstanding Issues/Discussion Items
Current Period’s Outstanding Issues/Discussion Items

Schedules (see Attachment 1)

Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-3332)

A. Work Performed March 1-31, 2003

The following activities were completed during the March reporting period:

B.

Conducted maintenance activities as needed.

Work Planned for April 1-30, 2002



The following activities are planned for the April reporting period:

e No work is planned for the March reporting period. The Task Order period of performance
for MWH has expired. ER will continue all necessary work.
e Close-out WAF

B. Last Period’s Outstanding Issues/Discussion Items

o It was necessary to discuss how the contractor should determine the amount each residence
will be paid for the use of their electricity by the air stripper units

D. Current Period’s Outstanding Issues/Discussion Items

e It is necessary to facilitate a smooth transition in work from the Volpe Center's contractor to
the EPA's contractor.

e It is necessary to confirm that the contractor paid residents for electricity used by air stripper
units located at their residence and wired into their personal electric system.

e Itis necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libby Sister Sites (N-3097, N-3094, N-3088
A. Work Performed March 1-31, 2003

The following activities were completed during the March reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

e Coordinated an estimated schedule to conduct extended sampling to characterize the extent
of the site for removal actions '

e Solicited an RFP from contractor to perform sampling effort

The following activities were completed during the March reporting period at the former
Robinson Insulation Plant (Minot, ND):

e Review Revision 0 of the Removal Summary Report.

The following activities were completed during the March reporting period at the former
Western Minerals (Denver, CO):

e Provided EPA an initial cost estimate to provide air monitoring and soil sampling support
during the removal action
o Solicited an RFP from contractor to perform sampling effort



B. Work Planned for April 1-30, 2003

The following activities are planned for the April reporting period at the former Intermountain
Insulation Plant (Salt Lake City, UT):

e Coordinate an final schedule to conduct the extended sampling activities
¢ Finalize funding for the extended sampling action

The following activities are planned for the April reporting period at the former Robinson
Insulation Plant (Minot, ND):

¢ Finalize the Removal Summary Report

The following activities are planned for the April reporting period at the former Western
Minerals (Denver, CO):

e Finalize a schedule with EPA for removal action
o Finalize funding for the air/soil sampling during the removal action



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information
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ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW®69953792-01

IAG HISTORY

at 3/31/03

DW 6995 3792-0 01/04/1999] $ 500,000
DW 6995 3792-1 03/12/1999| $ 1,000,000
DW 6995 3792-2 04/22/1999] $ 2,750,000
DW 6995 3792-3 06/09/1999] $ 75,000
DW 6995 3792-4 07/15/1999] $ 583,000
DW 6995 3792-5 09/09/1999] $ 1,000,000
DW 6995 3792-6 09/28/1999] $ 4,800,000
FY99 Total $ 10,708,000
DW 6995 3792-7 06/23/2000] $ 750,000
DW 6995 3792-8 08/15/2000{ $ 4,600,000
DW 6995 3792-9 09/21/2000{ $ 3,100,000
DW 6995 3792-01A 09/28/2000| $ 800,000
FY00 Total $ 9,250,000
DW 6995 3792-018 03/27/2001| $ 606,000
DW 6995 3792-01C 05/01/2001| $ 5,000,000
DW 6995 3792-01D 05/21/2001} $ 2,200,000
DWV 6995 3792-01E 07/31/2001] $ 3,000,000
DW 6995 3792-01F 08/20/2001| $ 4,000,000
DW 6995 3792-01G 09/30/2001} $ 3,825,000
FYO1 Total $ 18,631,000
DW 6995 3792-01H 10/11/2001] $ 500,000
DW 6995 3792-011 11/01/2001] $ 2,000,000
DW 6995 3792-01J 01/22/2002} $ 5,250,000
DW 6995 3792-01K 03/11/2002| $ 5,540,000
DW 6995 3792-01L 05/08/2002| $ 4,800,000
DW 6995 3792-01M 00/04/2002| $ 2,613,000
FY02 Total $ 20,703,000
DW 6995 3792-01N $ 2,300,000
FY03 Total $ 2,300,000
TOTAL $ 61,592,000




PLANS, ADVANCES and EXPENDITURES SUMMARY
LIBBY ONLY
Volpe IAG#DW69953792-01

PLANS - WAF HISTORY WAF No and WAF No. 4 WAF No. 7 WAF No. 8 WAF 16 WAF 17 WAF 18 TOTAL
DATE]  Libby Asb Libby Asb Libby Asb Libby Litigation Remedia RI Design
Project!  Project - Export Proj - Removals Support {nvestigation and Oversight|
A it Plant
[at 731703
39 T 8ALOE FAX 08BWQBC00 12/01/1999] § 250,000 $ 250,000
99 T BALOE FAX 08BCRS00 12/15/1999{ § 350,000 $__ 350,000
99 T 8ALOE FAX 08BCBNOO 02/23/2000] $ 200,000 $ 200,000
99 T 8ALOE FAX 08BCRV00 03/29/2000] $ 1,700,000 $ 1,700,000
93 T 8ALOE 502010 08BCRVO1 05/16/2000 $ 200,000 $ 200,000
99 T 8ALOE 502010 08BCRV02 05/18/2000 $ 1,200,000 $_ 1,200,000
99 T 8ALOE 50102D 08BCRV02 06/29/2000 $ 143,000 $ 143000
00 T BALOE 501020 08BCRV02 06/29/2000 $ 750,000 $ 750,000
00 T 8ALOE 50102D 08BGRV02 08/23/2000 $ 2,600,000 $ 2,600,000
00 T 8ALOE 50102D 08BCRVO1 08/23/2000 $ 300,000 $ 300,000
00 T 8ALOE 501020 08BCRV00 08/23/2000[ § 500,000 $ 500,000
00 T 8ALOE 501020 08BCRVQ?. 03/23/2000 $ 800,000 $ 800000
00 T 8ALOE 501020 08BCRV0Q 11/20/2000( § 500,000 $ 500,000
00 T 8ALOE 50102D 08BCRVO2 01/18/2001 $ 1,680,000 $ 1,660,000
00 T 8ALOP 501020 08BCRV00 01/19/2001] $ 1,500.000 $ 1,500,000
00 T 8ALOP 50102D 08BCRV02 03/05/2001 $ 550,000 $ 550,000
99 T BALOE 50102D 08BCRVO2 03/05/2001 $ 200,000 $ 200,000
99 T 8ALOE 501020 08BCRV02 04/03/2001 $ {550,000) $ (550,000
01 T 8ALOE 501020 08BCRV02 04/03/2001 $ 606,000 $__ 606,000
01 T BALOP 50102D 08BCRS00 05/09/2001] $ 550,000 $ 550,000
01 T 8ALOE 50102D 08BCRV02 05/09/2001 $ 3,500,000 $ 3,500,000
01 T BALOP 501020 08BCRS00 05/31/2001] s 1,500,000 $  1.500,000
01 T 8ALOE 50102D 08BCRVOZ 05/31/2001 3$ 1,500,000 $ 1,500,000
99 T 8ALOE 50102D 08BCRV00 06/12/2001] § (700,000) $__ (700,000)
[o1 T 8ALOP 501020 08BCRS00 06/12/2000] § 700,000 $ 700,000
{99 T 8ALOE 501020 08BCRV00 06/19/2001 5 600,000 $ 600,000
01 T 8ALOE 50102D 08BCRV02 07/31/2001 s 2,700,000 $ 2,700,000
01 T 8ALOE 50102D 08BCRV02 08/23/2001 $ 4,000,000 $ 4,000,000
01 T 8ALOP 50102D 08BCRS00 09/28/2001] $ 125,000 $ 125000
01 T 8ALOE 50102D 08BCRV02 09/28/2001 $ 3,640,000 $  3.840,000
02 T 8ALOE 501020 08BCRV00 10/26/2001 $ 400,000 $ 400000
01 T 8ALOE 50102D 08BCRV01 10/31/2001 s 100,000 $ _ 100,000
01 T 8ALOE 50102D 08BCRVO1 11/09/2001 S 150,000 $ 150,000
02 T 8ALOE 501020 08BCRV02 11/09/2001 $ 1,850,000 § 1,850,000
02 T 8ALOE 50102D 08BCRV02 01/30/2002 S 4,750,000 $_ 4,750,000
OT T 8ALOE 50102D 08BCRS00 02/05/2002 $ 500,000 $ 500,000
02 T 8ALOE 501020 08BCRS00 03/27/2002{ $ 1,900,000 $ 1,900,000
01 T 8ALOE 50102D 08BCRVO1 03/27/2002 $ 71,000 $ 71,000
02 T 8ALOE 50102D 08BCRV02 03/27/2002 $ 3,100,000 $ 3,100,000
01 T 8ALOE 50102D 08BCRV02 03/27/2002 $ 800 S £00
01 T 8ALOE 50102D 08BCLT00 03/27/2002 $ 30,000 $ 30,000
02 T 8ALOP 501020 08BCO04 03/20/2002 $ 500,000 $  §00,000
02 T 8ALOE 50102D 08BCRV00 05/15/2002] $ 800,000 $ 800,000
02 T 8ALOE 501020 08BCRV02 05{15/2002 $ 1,250,000 $ 1,250,000
02 T 8ALOE 50102D 08BCRV00 06/12/2002 $ . 5,000 5 5,000
02 T 8ALOE 50102D 08BCRVG0 06/21/2002 s 5,000 3 5,000
02 T 8ALOE 501020 08BCRV00 07/19/2002 $ _ 10,000 $ 10,000
02 T 8ALOE 501020 08BCRS00 07/19/2002[ $ 500,000 $ 500,000
02 T 8ALOE 50102D 08BCRVO1 08/06/2002 s 150,000 $__ 150000
02 T BALOE 50102D 08BCLT00 08/06/2002 3 10,000 $ 10,000
02 TC BALOP 50102D 08BCCOQ4 089/10/2002 $ 2,613,000 $ 2,613,000
02 T 8ALOE 50102D 08BCRS00 039/16/2002 3 (500,000) $ (500,000
02 T 8ALOE 501020 08BCRV02 09/19/2002 $ 1,850,000 $ 1,850,000
02 T 8ALOE 50102D 08BCRV 02 09/19/2002 $ 500,000 $ 500,000
99 T BALOE 50102D 08BCLT00 11/25/2002 s 7,963 s 7,963
01 T 8ALOE 50102D 08BCLT00 11/25/2002 $ 7,790 S 7,790
00 T 8ALOE 50102D 08BCLT00 11/25/2002 3 18,063 $ 18,063
02 T 8ALOE 50102D 08BCRV02 11/25/2002 $ (882,500) $ (862,500
02 T 8ALOE 50102D 088CRS00 11/25/2002] $ 695,500 $ 635500
99 T BALOE 501020 08BCRS00 11/25/2002| § 9,500 S 9,500
02 T 8ALOE 50102D 08BCRS00 11/25/2002] § 7,000 $ 7,000
02 T 8ALOE 501020 BCRVOY 11/25/2002 3 165,000 $ 165,000
02 T 8ALOE 501020 08BCLT00 11/25/2002 $ 22,000 $ 22,000
02 T 8ALOE 50102D 08BCRV02 8V - 02/27/2003 $ (156,720) $__ (156,720)
02 T 8ALOE 50102D 08BCLT00 16G - 02/27/2003 s 27,445 s 27,445
02 T 8ALOE 50102D 08BCCO04 17E - 02/27/2003 $ 44,320 $ 44,320
03 T 8ALOE 50102D 088CCO04 17E - 02/27/2003 $ 1,728,550 $ 1,728,550
02 T 8ALOE 50102D 08BCRS00 4Q - 02/27/2003] § 84,955 S 84,955
$ 571450 | § 571,450
N 3 -
TOTAL WAFs $ 1117195518 1136000 | $ 36,580,580 | § 143,261 | 4,885,870 | § 571,450 | § 54,489,116
|BALANCE FOR OTHER PROGRAMS | | 1 ] | Ts_7.101,864 |
[BALANCE FORWAFS I ] ] i s 1,000 |
WAF No, 4 WAF No.7 WAF No. 8 WAF 16 WAF 17 WAF 18
COMMITMENTS Libby Asbestos Libby Asbestas| Libby Asbestos|  Libby Litigation Remedial RI Design TOTAL
Project|  Project - Export Proj - Removais} Support investigation and Oversight
A 1t Plent|
at 3/31/03 Nx428 Nx423 Nx079 Nx192 Nx211 Nx314
Volpe Engineering 3 2,332,098 | § 36,334 1% 1,828,932 | $ 111,711 |3 118532 | $ - |s 4407607
Contacts $ 8,352,763 [ $ 1,054,307 | § 33,141,231 | § 15,630 | $ 2947449 [ S 550,000 | $ 46,061,380
Equip/supplies S 153475 [ $ a2(s 100,645 1 § 5819 [§ 2813 -_|s 21010
G&A 5 333502 [ § 39,355 | & 1,233,001 | $ 1,289 [ § 113,990 | § 21,450 | $ 1,742,587
TOTAL COMMITMENTS S 11,171,837 [$ 1,130,038 | § 36,303,809 | $ 135,449 | $ 3,179,999 [ 571,450 | $ 52,492,583
CURBENT MONTH COMMITMENTS s 122,204 1§ agvls 179,201 | $ - 13 85148 ) $ 571,450 | $ 958,492
Balance to Commit (WAFS less ts) s 18]S 592 ]$ 27677118 7,812 |3 1,705,871 [ $ - Is 1996533




PLANS, ADVANCES and EXPENDITURES SUMMARY

LIBBY ONLY
Volpe IAG#DW69953792-01

WAF No. 4 WAF No_7 WAF No._8 WAF 16 WAF 17 WAF 18
[ADVANCES DATE|[  Libby Ash Libby Ash Libby Asb Libby Litigation Remedial R Design TOTAL
Project|  Project - Export|Proj - Removals Support Investigation and Oversight
Assessment| Plant
at ¥31/03
Inv 03803145 03/28/2000} § 392,000 $ 392,000
Inv 03803267 05/23/2000] § 500,000 $ 500000
Inv 03803365 07/12/2000] $ 500,000 | 100,000 | $ 308,000 $ 908,000
lnv 03803409 09/18/2000 $ 230,000 $ 230,000
Inv 03803435 09/22/2000] $ 300,000 $ 300,000
Inv 03803460 09/30/2000 S 1,000,000 $_ 1,000,000
[lnv 03803494 11/22/2000 3 1,000,000 $ 1,000,000
Inv 03803550 12/13/2000] § 200,000 | $ 100,000 | § 1,000,000 $ 1,300,000
Inv 03803571 01/22/2001] § 400,000 [ § 50,000 [ $ 546,793 $ 996793
March advance March, Ot 3 485,000 [ § 100,000 | $ 400,000 $ 985000
Inv 03803997 06(20/2001 $ ~ 1,000,000 $ 1,000,000
Inv 03804053 07/19/20011 § 605,000 S 350,000 $ 955,000
Inv 03804065 07/23/2001 $ 1,050,000 $ 1,050,000
Inv 03804117 08/24/2001 S 2,100,000 $ 2,100,000
Inv 03804130 09/10/2001] $ 350,000 | $ 150,000 $ 500,000
Inv 03804161 09/11/20011 $ 1,000,000 $ 1,106,000 $_ 2,106,000
Inv 03804182 09/21/2001 S 3,500,000 $ 3,500,000
[November advance [November, 01 S 1,200,000 $ 7,374,500 $ 8,574,500
April advance April, 02 s 1,360,800 | $ 121,000 [ § 5,500,000 | § 30,000 $ 7,011,800
July advance [July, 02 $ 962,912 $ 962,912
inv 03800417 09/14/2002 s 3,500,000 $ 3,500,000
Lﬁ_maoons 09/22/2002] § 750,000 $ 750,000
Inv 03800514 09/30/2002] § 350,000 S 1,150,000 $ 1,500,000
[Reverse 03800417 5 (3,500,000] $ (3,500,000
[Reverse 03200476 S (750,000) $ {750,000
Reverse 03800514 $ (350,000 s {1,150,000) $ (1,500,000
Transfers Dec 16 email S 29,538 $ 29,538
Inv 3800577 $ 1,500,000 $ 4,840,000 $ 6,340,000
Inv 3800574 $ 510000 [ $ 231669 [ § 858161 S 3,113,000 § 3,940,485
inv 3800675 s 2,500,000 $ 2,500,000
Inv 3800793 03/07/2003] § 850,000 s 650,000 $ 1,500,000
s -
TOTAL ADVANCES $ 10605712 |$ 1,131,000 $ 34,716,500 | § 115816 | § 3,113,000 | $ - |'s 49,682,028
{Batance to Advance (WAFS Jess advances) I's 566,243 | § 5,000 | $ 1,864,080 | $ 27,445 | $ 1,772,870 | § 571,450 [ $__ 4,807,088 |
EXPENDITURES Libby Asbestos Libby Asbestos|Libby Asbestos Libby Litigation} Remedial R! Design TOTAL
Project|  Project - Export|Proj - Removals Support Ir igati and Oversight|
) Plant
at 3/31/03
Volpe Engineering s 2,314,058 [ $ 36334 18 1,811,625 | § 111,711 | 8 118532 [ § - 1S 4392260
Contracts $ 7,778,650 | § 900,153 | § 31,566,295 | § - [ 2,573,047 [ - |'s 42818145
|Equip/supplles. ] 1521731 4a2ls 98645 | § 6,069 | $ 281% - s 256958
G&A s 330845 | $ 39355 | § 1,225,364 | § 1,260 [ S 113,990 | § 21,450 | $  1.732,263
TOTAL EXPENDITURES S 10575726 [ $ 975,884 | $ 34,701,929 [ § 119,040 | § 2,803,597 | § 21,450 | $§ 49,199,626
[CURRENT MONTH EXPEND. I Is 275868 | $ (3250)[ S 566,785 [ $ 610 [ S 85148 [ s 21450 | $ 946611
|Advances less Expenditures | 1 29986 [ § 155,116 | § 1457113 —(3224)] 5 507,403 [ $ (21,450)[ 3 482.402]
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WAF 4 - Nx428

PY PPA | PR Contractor Task Order DOCUMENT { ITEM{ Commitment Obligated Accrued Disbursed
2000{VX016 | 3613|Birk Construction temp fac|00P80386 1 $36,425.00 $36,425.00 $36,425.00 $36,425.00
2000{VX016 { 3614 |Birk Construction temp fac|00P80386 0 $56,000.00 $56,000.00 $56,000.00 $56,000.00
2000}vX016 | 3663{Birk Construction temp fac|00P80386 2 $5,771.50 $5,771.50 $5,771.50 $5,771.50

temp fac Total $98,196.50 $98,196.50 $98,196.50 $98,196.50

Birk Construction Total $98,196.50 $98,196.50 $98,196.50 $98,196.50

2000{VX016 | 3506|CDM 2]99D00017 2 $121,788.00 $121,788.00 $121,788.00 $121,788.00
2000jVX016 | 3539|CDM 2]99D00017 1 $190,332.00 $190,332.00 $190,332.00 $190,332.00
2000|VX016 | 3565|CDM 2]99000017 3 $138,873.00 $138,873.00 $138,873.00 $138,873.00
2000)VX016 ] 3573]CDM 2]99D00017 4 $20,165.00 $20,165.00 $20,165.00 $20,165.00
2000]VX016 | 3580{COM 2)99D00017 5 $13,664.00 $13,664.00 $4,146.80 $4,146.80
2 Totat $484,822.00 $484,822.00 $475,304.80] $475,304.80

2000[VX016 | 3593|CDM 3|99D00017 7 $48,155.00 $48,155.00 $48,155.00 $48,155.00
2000}VX016 ] 3607|CDM 3}99D00017 6 $130,459.00 $130,459.00 $130,459.00] - $130,453.00
2000{VvX016 | 3610{CDM 3]99D00017 8 $6,793.00 $6,793.00 $6,793.00 $6,793.00
2000{VX016 | 3633|]CDM 3199D00017 11 $16,248.00 $16,248.00 $16,248.00 $16,248.00
3 Total $201,655.00 $201,655.00 $201,655.00 $201,655.00

2000{VX016 | 3594]CDM 4]99D00017 10! $372,013.00] $372,013.00 $372,013.00] $372,013.00
2000|VX016 | 3603|CDM 4{99D00017 9| $545,490.00 $545,490.00 $545,490.00 $545,490.00
2000|VX016 | 3634|CDM 4199D00017 12 $130,429.00 $130,429.00 $130,429.00 $130,429.00
4 Total $1,047,932.00] $1,047,932,00] $1,047,932.00} $1,047,932.00

2000]VX016 | 3661|{CDM 8]95D00017 25 $10,000.00 $10.000.00 $10,000.00 $10,000.00
8 Total $10,000.00 $10,000.00 $10,000.00 $10,000.00

CDM Totat $1,744,409.00] $1,744,409.00] $1,734,891.80| $1,734,891.80

2000|VvX016 | 3577{Concensus Assoc 00P80240 0 $675.00 $675.06 $675.00 $675.00
2000]VX016 | 3583|Concensus Assoc 00P80240 1 $800.00 $800,00 $800.00 $800.00
2000]VvX016 | 3600]Concensus Assoc 00P80240 2 $700.00 $700.00 $700.00 §700.00
2000{VX016 | 3604{Concensus Assoc 00P80240 3 $96.58 $96.58 $96.58 $96.58
Concensus Assoc Total $2,271.58 $2,271.58 $2,271.58 $2,271.58

2000]VX016 | 3550]Kootenai Surveryors 00P80139 0 $1,480.00 $1.480.00 $1,480.00 $1.480.00
2000jVX016 | 3557 |Kootenai Surveryors 00P80139 1 $3,435.00 $3,435.00 $3,435.00 $3.435.00
Kootenai Surveryors Total $4,915.00 $4,915.00 $4,915.60 $4,915.00

2000|VX016 | 3609|Marcor 2}96D00036 4 $14,498.11 $14,498.11 $13,786.66 $13,786.66
2 Total $14,498.11 $14,498.11 $13,786.66 $13,786.66

Marcor Total $14,498.11 $14,498.11 $13,786.66 $13.786.66

2000{VvX016 |cc Southwest Imaging 64 $15,000.00 $15.,000.00 $15.000.00 $15.000.00
Southwest Imaging Total $15,000.00 $15,000,00 $15,000.00 $15,000.00

2000]vX016 ] 3683]St Johns Hospital 00P80503 0 $2,500.00 $2,500.00 $2,500.00 $2,500.00
St Johns Hospital Total $2,500.00 $2,500.00 $2,500.00 $2,500.00

2000 Total $1,881,790.19] $1,881,790.19] $1,871,561.54] $1,871,561.54
2001]vX116 | 3732]Aeolus, Inc. 01C10044 0 $150,000.00 $150,000.00 $150,000.00 $150,000.00
2001]VX116 | 3747]Aeolus, Inc. 01C10044 1 $126,449.00 $126,449.00 $126,449.00 $126,449.00
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Aeolus, Inc. Total $276,449.00]  $276,.449.00]  $276.449.00]  $276.449.00
2001|vx116 | 3706/cOM 3|99D00017 36]  $47705.00]  $47.705.00]  $47.705.00)  $47.705.00
2001]VX116 | 3730|{CDM 3}{99D00017 35 $14,491.00 $14,491.00 $14,491.00 $14,491.00

3 Total $62,196.00]  $62,196.00]  $62,196.00]  $62,196.00
2001{VX116 | 3698|CDM 499000017 30 $17,769.00 $17,769.00 $17,769.00 $17,769.00
2001}vx116 | 3726{cOMm 4{39D00017 39|  $100,000.00] $100,000.00] $100,000.00] $100,000.00
2001{VX116 | 3803|{CDM 4{99D00017 65 $72,444.00 $72,444.00 $44,449.04 $44,449.04

4 Total $190,213.00 $190,213.00 $162,218.04 $162.218.04
2001|vX116 | 3718{CDM 12[99D00017 38 $50,000.00 $50,000.00 $50,000.00 $50,000.00
2001|vx116 | 3753|com 12/99000017 44|  $a7.988.00]  $47.08800| . $45319.40|  $45319.40

12 Total $97.988.00]  $97.988.00)  $95319.40]  $95319.40
2001|VX116 | 3741{cOM 13}99000017 40| $225,000.00] $225,000.00] $225000.00] $225,000.00
2001}vX116 | 3750|cOM 13|99D00017 42|  $375.000.00] $375,000.00) $375,000.00| $375,000.00
2001]vX116 | 3756|COM 13)99000017 46]  $35000.00]  $35000.00]  $35000.00|  $35,000.00
2001]vx116 | 3776|com 13/99D00017 54|  $300,000.00] $300,000.00] $300,000.00] $300.000.00
2001}VvX116 | 3800]CDM 13{99D00017 57 $100,000.00 $100,000.00 $100,000.00 $100,000.00
2001[vX116 | 3802[CDM 13{99D00017 59 $98,808.00 $98,808.00 $98,808.00 $98,808.00
2001]vX116 | 3816|/CDM 13/99000017 66| $500,000.00] $500.000.00] $500.000.00] $500.000.00
2001|VX116 | 3828|COM 1399000017 67 $200,000.00 $200,000.00 $200,000.00 $200,000.00
2001|VvX116 | 3856|COM 13]99D00017 74 $349,106.00 $349,106.00 $338,091.83 $338,091.83

13 Total $2,182,914.00) $2,182,914.00f $2,171,899.83] $2,171,899.83

CDM Total $2,533,311.00] $2.533.311.00] $2,491,633.27] $2,491,633.27
2001{vX116 | 3758{Marcor 6{96D00036 19 $5,000.00 $5.000.00 $5,000.00 $5,000.00
2001|VX116 | 3781|Marcor 6{96D00036 21]  $11.831.47]  $11.831.47]  s11.83147]  $11,831.47
2001|vX116 | 3782|Marcor 6[96D00036 22|  $72087.47|  s72087.17]  $72087.17]  $72,087.17
2001|vx116 | 3801|Marcor 5[96D00036 28]  $91.050.00]  $91,050.00]  $91,050.00]  $91.050.00
2001|vX116 | 3804|Marcor 6|96D00036 29|  $14556.37]  $14556.37]  $14,556.37]  $14,556.37
2001{VX116 | 3821{Marcor 6/96D00036 32 $57,225.50 $57,225.50 $57,225.50 $57,225.50
2001|VX116 | 3844 |Marcor 6]96D00036 35 $50,000.00 $50,000.00 $50,000.00 $50,000.00
2001[VX116 | 3883|Marcor 6[96D00036 40|  $25000.00|  $25000.00|  $25,000.00)  $25,000.00

6 Total $326,750.51 $326,750.51 $326,750.51 $326,750.51

Marcor Total $326,750.51)  $326,750.51| $326,750.51| $326.750.51
20018VX116 | 37218t Johns Hospital 01P80115 0 $2,500.00 $2,500.00 $0.00 $0.00

St Johns Hospital Total $2,500.00 $2,500.00 $0.00 $0.00
2001]VvX116 | 3736[Super 8 01P80180 0 $427.44 $427 44 $427.44 $427.44

Super 8 Total $427.44 $427.44 $427.44 $427.44
2001|VvX116 | 3736|Venture 01P80181 Q $10,650.00 $10,650.00 $10,650.00 $10,650.00

Venture Total $10.650.00]  $10,650.00]  $1065000]  $10.650.00

2001 Total $3,150,087.95 $3,150,087.95} $3,105,910.22] $3,105910.22
2002{vx216 | 3961{com 3|99000017 104{  $50000.00{  $50.000.00;  $48.81503]  $48.815.03
2002[VX216 | 4030]CDM 3199000017 125 $23,069.00 $23,069.00 $0.00 — $0.00

3 Total $73.069.00]  $73,060.00]  $48.815.03]  $48.815.03
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2002]vX216 | 3878|COM 16/99D00017 79 $200,000.00 $200,000.00 $200,000.00 $200,000.00
2002|VX216 | 3910|CDM 16}98D00017 82 $300,000.00 $300,000.00 $300,000.00 $300,000.00
2002{VvX216 | 3917{COM 16199000017 90f $150,000.00§ $150,000.00f $150,000.00{ $150,000.00
2002|VX216 | 3934]CDM 16]99D00017 82] $250,000.00{ $250,000.00| $250,000.00] $250,000.00
2002fVX216 | 3949{COM 16{99D00017 93] $100,000.00( $100,000.00f $100,000.00§ $100,000.00
2002|VvX216 | 3951]CDM 16193000017 95]  $115,000.00{ $115,000.00f $115,000.00§ $115,000.00
2002{VX216 | 3962|CDM 16199000017 102]  $210,992.00] $210,892.00f $173,274.44] $173.274.44
16 Total $1,325,992.00] $1,325,992.00] $1,288,274.44| $1,288,274.44

2002{vX216 | 3972{CDM 18{99D00017 113 $440.877.00 $440,877.00 $440,070.36 $440,070.36
2002|VvX216 | 3987|COM 18{99D00017 110}  $216,389.00] $216,389.00] $216,389.00| $216,389.00
2002{VX216 | 4006|CDM 18}99000017 116 $1,612.00 $1,612.00 $0.00 $0.00
18 Total $658,878.00] $658,878.00] $656.459.36] $656,459.36

2002{VX216 { 4004|CDM 19]99D00017 119]  $250,000.00] $250,000.00] $249,784.37) $249.784.37
2002{VX216 | 4026)COM 19199000017 122 $150,000.00 $150,000.00 $131,988.49 $131,988.49
2002{VX216 [ 4073|CDM 19199000017 129 $99,000.00 $99.000.00 $90,764.64 $90.764.64
19 Total $499,000.00 $499,000.00 $472,537.50 $472,537.50

CDM Total $2,556,939.00] $2,556,939.00] $2,466,086.33| $2,466.086.33

2002]VX216 IRS Env tile floor rem|{0278B1210 36 $875.00 $875.00 $875.00 $875.00
tile floor rem Total $875.00 $875.00 $875.00 $875.00

IRS Env Total $875.00 $875.00 $875.00 $875.00

2002}VvX216 | 3937{Marcor 6/96D00036 47 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2002]VvX216 | 3982|Marcor 6196000036 48 $97.495.94 $97,495.94 $83,440.64 $83,440.64
6 Total $122,495.94 $122,495.94 $108,440.64 $108,440.64

Marcor Total $122,495.94| $122,495.94] $108,440.64] $108.440.64

2002|VX216 | 3936{Venture 02P80215 1 $0.00 $0.00 $0.00 $0.00
Venture Total $0.00 $0.00 $0.00 $0.00

2002 Total $2,680,309.94| $2,680,309.94] $2,575,401.97] $2,575.401.97
2003}VX316 | 4095/CDM 19]99D00017 135 $320.000.00 $320,000.00 $225,776.29 $225,776.29
2003jVX316 | 4131|COM 19|99D00017 148} $171,075.00] $171,075.00 $0.00 $0.00
19 Total $491,075.00f . $491,075.00} $225,776.29] $226,776.29

2003)VX316 | 4098]CDM 21]99D00017 143 $99,500.00 $99,500.00 $0.00 $0.00
21 Total $99,500.00 $99,500.00 $0.00 $0.00

2003}VX316 | 4179]CDM TO 27 $50,000.00 $0.00 $0.00 $0.00
TO 27 Total $50,000.00 $0.00 $0.00 $0.00

CDM Total $640,575.00{  $590,575.00] $225.776.29] $225,776.29

2003 Total $640,575.00]  $590,575.00] $225776.29| $225,776.29
WAF Total $8,352,763.08) $8,302,763.08) $7,778,650.02] $7,778,650.02
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WAF 7 - Nx423

PY PPA | PR Contractor | Task Order | DOCUMENT | ITEM| Commitment Obligated Accrued Disbursed
2000{VX016 | 3669{CDM 9{99D00017 23 $91,841.00 $91,841.00] $91,841.00] $91,841.00
2000]VX016 | 3681[CDM 9{99D00017 22 $57,490.00 $57,490.00] $57,490.00{ $57,490.00
2000{VX016 | 3697{CDM 9/99D00017 26| $163,356.00] $163,356.00] $163,356.00] $163,356.00

9 Total $312,687.00 $312,687.00f $312,687.00{ $312,687.00

CDM Total $312,687.00 $312,687.00] $312,687.00{ $312,687.00 )
2000 Total $312,687.00 $312,687.00f $312,687.00( $312,687.00
2001|VX116 | 3688{Cashins 01P80229 6 $8,900.00 $8,900.00 $0.00 $0.00
Cashins Total $8,900.00 $8,900.00 $0.00 $0.00
2001jvX116 | 3713]CDM 9199D00017 32 $102,744.00 $102,744.00] $102,744.00| $102,744.00
9 Total $102,744.00 $102,744.00] $102,744.00{ $102,744.00
CDM Total $102,744.00 $102,744.00] $102,744.00 $102,744.b0
2001 Total $111,644.00 $111,644.00] $102,744.00] $102,744.00
2002]VvX216 | 3906]CDM 9199000017 88 $95,889.00 $95,889.00] $90,676.49] $90,676.49
2002]VX216 | 3914|CDM 9199D00017 87 $98,000.00 $98,000.00] $94,603.15{ $94,603.15
2002]VvX216 | 3923|CDM 9/39D00017 86 $26,287.00 $26,287.00] $26,287.00] $26,287.00
9 Total $220,176.00 $220,176.00{ $211,566.64{ $211,566.64
2002|VX216 | 4004|CDM 19]99D00017 120 $20,000.00 $20,000.00] $20,000.00{ $20,000.00
19 Total $20,000.00 $20,000.00] $20,000.00] $20,000.00
CDM Total $240,176.00 $240,176.00| $231,566.64] $231,566.64
2002|VX216 | 4035]|Kuo 6]01D30006 10 $50,000.00 $50,000.00] $50,000.00| $50,000.00
2002)VX216 | 4078]|Kuo 6[01D30006 11 $100,000.00 $100,000.00] $100,000.00] $100,000.00
6 Total $150,000.00 $150,000.00] $150,000.00| $150,000.00
Kuo Total $150,000.00 $150,000.00| $150,000.00{ $150,000.00
2002{VX216 | 3915|Marcor 8/96D00036 46 $28,311.10 $28,311.10] $22,393.19] $22,393.19
8 Total $28,311.10 $28,311.10] $22,393.19] $22,383.19
Marcor Total $28,311.10 $28,311.10] $22,393.19] $22,393.19
2002 Total $418,487.10 $418,487.10] $403,959.83] $403,959.83
2003]VX316 | 4095{CDM 19{99D00017 134 $30,000.00 $30,000.00{ $30,000.00f $30,000.00
19 Total $30,000.00 $30,000.00] $30,000.00f $30,000.00
CDM Total $30,000.00 $30,000.00] $30,000.00] $30,000.00
2003{VX316 [ 4097|Kuo 6]01D30006 13 $95,000.00 $95,000.00] $50,761.91] $50,761.91
2003]VX316 | 4107}Kuo 6/01D30006 18 $86,489.00 $86,489.00 $0.00 $0.00
6 Total $181,489.00 $181,489.00) $50,761.91] $50,761.91
Kuo Total $181,489.00 $181,489.00] $50,761.91] $50,761.91]
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2003 Total

$211,489.00

$211,489.00

$80,761.91

$80,761.91

WAF Total

$1,054,307.10

$1,054,307.10

$900,152.74

$900,152.74
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WAF 8 - Nx079

PY PPA | PR Contractor Task Order DOCUMENT JITEM| C itment Obligated Accrued Disbursed
2000{VX016 | 3631|Apex 00P80431 Q $2,080.62 $2,080.62 $2,080.62 $2,080.62
Apex Total $2,080.62 $2,080.62 $2.080.62 $2,080.62
2000| VX016 | 3657]Argus 00P80436 0 $10.618.75 $10.618.75 $8,818.75 $8,818.75
2000}VX016 | 3665]|Argus 00P80482 0 $16.056.00 $16,056.00 $16,056.00; $16,056.00
2000[{VX016 | 3665{Argus 00PB80482 1 $504.00 $504.00 $504.00 $504.00
Argus Total $27,178.75 $27.178.75 $25,378.75 $25,378.75
2000{VX016 | 3639]CDM 699000017 17 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2000{VX016 | 3660{CDM 6{99000017 18 $92,033.00 $92,033.00 $92,033.00 $92,033.00
2000|VX016 | 3670|COM 6[99D00017 19 $92,033.00 $92,033.00 $92,033.00 $92,033.00
2000]VX016 | 3682|CDM 6]99D00017 28 $125,000.00 $125,000.00 $125,000.00 $125,000.00
2000{VvX016 | 3695ICDM 6{99D00017 24 $92,034.00 $92.034.00 $92,034.00 $92.034.00
2000[VX016 § 3696|COM 6[99D00017 27 $161,730.00 $161.730.00 $161,730.00 $161,730.00
2000|VX016 | 3703|COM 6/99D00017 29 $46,129.00 $46,129.00 $46,129.00 $46,129.00
6 Total $858,959.00 $858,959.00 $858,959.00 $858,959.00
2000]vX016 | 3684]CDM 10199000017 20 $11,660.00 $11.660.00 $11,660.00 $11,660.00
2000{vX016 | 3687]CDM 1099000017 21 $3,350.00 $3,350.00 $3,350.00 $3.350.00
10 Total $15,010.00 $15.010.00 $15,010.00 $15,010.00
CDM Total $873.969.00 $873,969.00 $873,969.00 $873,868.00
2000) VX016 | 3627]{Marcor 4196000036 5 $93,702.26 $93.702.26 $93.702.26 $93.702.26
2000{vX016 | 3637 ]Marcor 4/96D00036 6 $7,553.00 $7.553.00 $7.553.00 $7,553.00
2000{VX016 | 3645|Marcor 4/96000036 7 $30.462.00 $30,462.00 $30,462.00 $30,462.00
2000| VX016 | 3654{Marcor 4]96D00036 8 $21,094.71 $21,094.71 $21,094.71 $21,094.71
2000] VX016 | 3662|Marcor 4196000036 11 $35.195.58 $35.195.58 $35.195.58 $35,195.58
2000}VX016 | 3673|Marcor 4{96D00036 12 $10,879.61 $10,879.61 $10,879.61 $10,879.61
4 Total $198,887.16 $198,887.16 $198,887.16 $198,887.16
2000|VX016 | 3651|Marcor 596000036 9 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2000|VX016 | 3671{Marcor 596000036 10 $438,487.00 $438,487.00, $438,487.00 $438,487.00
2000}VX016 | 3689|Marcor 5{96000036 10 $488,397.00 $488,397.00 $488,397.00 $488,397.00
2000{VX016 | 3694|Marcor 5|96000036 13 $488.396.25 $488.396.25 $488,396.25 $488,396.25
2000{VX016 | 3699|Marcor 5|96000036 14 $250,000.00 $250,000.00 $250,000.00 $250,000.00
5 Total $2,165.280.25|  $2,165.280.25]  $2,165.280.25|  $2,165,280.25
Marcor Total $2,364,167.41 $2,364,167.41 $2,364,167.41 $2,364,167.41
2000]VX016 | 3638]Parker Relocation 00P80393 0 $21,000.00 $21.000.00 $21,000.00 $21,000.00
2000|VX016 | 3638)Parker Relocation 00P80393 1 $3,200.04 $3.200.04 $3,200.04 $3,200.04
Parker Relocation Total $24,200.04 $24,200.04 $24,200.04 $24,200.04
2000 Total $3,291,595.82 $3,291,595.82 $3.289.795.82{  $3,289,795.82
2001]VX116 | 3759|Alert 01P80240 1 $22,400.77 $22,400.77 $22,400.77 $22,400.77
2001{VvX116 | 3792|Alert 01P80240 0 $15,672.23 $15.672.23 $15.672.23 $15,672.23
2001|VX116 | 3797|Alert 01P80240 2 $7,640.50 $7.640.50 $7.640.50 $7,640.50
2001]VX116 | 3806]Alert 01P80240 3 $610.50 $610.50 $610.50 $610.50
2001{VX116 | 3806{Alert 01P80240 4 $407.00 $407.00 $407.00 $407.00
Alert Totat $46,731.00 $46,731.00 $46,731.00 $46,731.00
2001)VX116 | 3709{Argus 00P80482 2 $16,906.50 $16,906.50 $16,906.50 $16,906.50
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2001]VX116 | 3830]|Argus 01P80328 0 $16,101.93 $16,101.93 $16.101.93 $16,101.93
2001{VX116 | 3830}Argus 01P80328 1 $2,099.02 $2,099.02 $2,099.02 $2,099.02
2001)VX116 | 3867{Argus 01P80328 3 $736.56 $736.56 $736.56 $736.56
2001|VX116 | 3867 |Argus 01P80328 5 $671.58 $671.58 $97.80 $97.80
2001)vX116 | 3875|Argus 01PB0328 4 $16,805.49 $16.805.49 $16.805.49 $16.805.49
2001]VX116 | 3879)Argus 01P80328 2 $175.89 $175.89 $175.89 $175.89
Argus Tota! $53,496.97 $63.496.97 $52,923.19 $52,923.19

2001|VX116 | 3643|Birk Construction struc fill}01C10030 0 $25,000.00 $25,000.00 $25,000.00 $25,000.00
2001|VX116 | 3692|Birk Construction struc fill|01C 10030 2 $7.600.00 $7,600.00 $7,600.00 $7,600.00
2001|VX116 | 3705|Birk Construction struc fillj01C 10030 1 $55,000.00 $55,000.00 $55,000.00 $55,000.00
2001{vX116 | 3788[Birk Construction struc fil}j01C10030 3 $99,500.00 $99,500.00 $99,500.00 $99,500.00
2001]VX116 | 3831|Birk Construction _struc fillj01C 10030 4 $79,600.00 $79.600.00 $79.600.00 $79,600.00
struc fill Total $266,700.00 $266,700.00 $266,700.00 $266,700.00

Birk Construction Total $266.700.00 $266,700.00 $266,700.00 $266,700.00

2001)VX116 | 3688|Cashins 01P80228 5 $8,900.00 $8,900.00 $5,559.50 $5,559.50
Cashins Total $8,900.00 $8,900.00 $5,559.50 $5,559.50

2001}VX116 | 3712|CDM 6{99D00017 34 $143,440.00 $143,440.00 $143.440.00 $143,440.00,
2001{VX116 | 3731{CDM 6/99D00017 37 $267.638.00 $267.638.00 $239,502.67 $239,502.67
6 Total $411,078.00 $411,078.00 $382,942.67 $382,942.67

2001]VX116 | 3741/CDM 13{99D00017 41 $75.000.00 $75,000.00 $75,000.00 $75.000.00
2001]VX116 | 3750|/CDM 13{99D00017 43 $125,000.00 $125,000.00 $125,000.00 $125,000.00
2001]vX116 | 3762|CDM 13/99D00017 48 $85,000.00 $85,000.00 $85,000.00 $85,000.00
2001|VX116 { 3774]CDM 13]99D00017 52 $70.,000.00 $70.000.00 $70,000.00 $70,000.00
2001|VX116 | 3800]CDM 13]99D00017 58 $400,000.00 $400,000.00 $400,000.00 $400.000.00
2001/vX116 | 3802{CDM 13]99D00017 60 $190,000.00 $190,000.00 $190,000.00 $190,000.00
2001|VX116 | 3828|CDM 13{99D00017 68 $190,000.00 $190.000.00 $190,000.00 $190,000.00
2001]VX116 | 3853|CDM 13{99D00017 72 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2001{VX116 | 3856{CDM 13]99D00017 73 $169,000.00, $169,000.00 $166,667.53 $166,667.53
13 Total $1,804.000.00]  $1,804,000.00{  $1.801 ,657.53 $1.801.667.53

2001|VX116 | 3878|CDM 16/99D00017 78 $750,000.00 $750,000.00 $750,000.00 $750,000.00
16 Total $750,000.00 $750,000.00 $750,000.00 $750,000.00

CDM Total $2,965,078.00]  $2.965,078.00] $2.934,610.20  $2.934,610.20

2001{VX116 | 3707} Crookshank 01P80022 0 $8,985.00 $8,985.00 $8,985.00 $8,985.00
Crookshank Total $8,985.00 $8,985.00 58,_985.00 $8,985.00

2001|VX116 | 3791|Display/Transp racks 01P80244 0 $1,395.00 $1,395.00 $1.395.00 $1,395.00
Display/Transp racks Total $1,395.00 $1,395.00 $1,395.00 $1,395.00

2001|VvX116 | 3812|ECC 96000035 396000035 4 $4,893.00 $4,893.00 $2,752.06 $2,762.06
3 Total $4,893.00 $4,893.00 $2,752.06 $2,752.06

2001]vX116 | 3823|ECC 96000035 4{96D00035 5 $170.000.00 $170,000.00 $170,000.00 $170,000.00
2001]VX116 | 3842|ECC 96D00035 4196000035 6 $81,632.00 $81,632.00 $79,103.09 $79,103.09
4 Total $251,632.00 $251,632.00 $249,103.09 $249,103.09

2001]VvX116 | 3839|ECC 96D00035 596000035 7 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2001|VX116 | 3839|ECC 96000035 5{96D00035 8 $436,158.30 $436,158.30 $436,158.30 $436,158.30
2001{VX116 | 3880|ECC 96D00035 §196D00035 9 $375,000.00 $375,000.00 $375,000.00 $375,000.00
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5 Total $1,061,158.30]  $1,061.158.30] $1,061,158.30] $1,061,158.30
ECC 96000035 Total $1,317683.30]  $1317683.30{ $1313,013.45| $1,313,013.45
2001{VX116 | 3752{Kuo 1]01D30006 0 $20,468.57 $20.468.57 $20,468.57 $20,468.57
2001|VX116 | 3752|Kuo 1]01D30006 0 $30,657.43 $30.657.43 $30,657.43 $30,657.43
2001{VX116 | 3789|Kuo 1}01D30006 1 $6,937.03 $6,937.03 $6,937.03 $6.937.03
2001]VX116 | 3882|Kuo 1)01D30006 4 $200,000.00 $200,000.00 $200,000.00 $200,000.00
1 Total $258,063.03 $258.063.03 $258,063.03 $258,063.03
2001{VX116 { 3811}Kuo 2/01D30006 2 $4.460.26 $4.460.26 $3,345.20 $3,345.20
2 Total $4.460.26 $4,460.26 $3,345.20 $3.345.20
2001}VX116 | 3826{Kuo 3]01D30006 3 $361,274.18 $361,274.18 $356,667.17 $356,667.17
3 Total $361.274.18 $361,274.18 $356,667.17 $356,667.17
Kuo Total $623,797.47 $623,797.47 $618,075.40 $618,075.40
2001|VX116 | 3708{Marcor 4]96D00036 16 $30.000.00 $30,000.00 $30,000.00 $30,000.00
2001]|VvX116 | 3765|Marcor 4196000036 23 $87,000.00 $87,000.00 $87,000.00 $87.000.00
2001]vX116 | 3785|Marcor 4196D00036 24 $87.663.00 $87,663.00 $87.663.00 $87,663.00
2001)VX116 | 3809|Marcor 4]96D00036 26 $106,185.75 $106,185.75 $91,762.85 $91,762.85
4 Total $310.848.75 $310,848.75 $296.425.85 $296,425.85
2001)VX116 | 3716{Marcor 5196000036 15 $204.471.75 $204,471.75 $204,471.75 $204,471.75
2001)vX1 1é 3735)Marcor 5196000036 17 $100,000.00 $100,000.00 $100.000.00 $100,000.00
2001]VX116 | 3772|Marcor 5{96D00036 20 $18,000.00 $18,000.00 $18.000.00 $18.000.00
2001|VX116 | 3786|Marcor 5]96D00036 25 $5,107.76 $5,107.76 $5,107.76 $5,107.76
2001{vX116 | 3796]{Marcor 596000036 30 $500,600.00 $500.000.00 $500,000.00 $500,000.00
2001)VX116 | 3798|Marcor 5]196D00036 27 $154,012.26 $154.012.26 $154,012.26 $154,012.26
2001)VX116 | 3818|Marcor 5196D00036 3 $931,827.10 $931,827.10 $931,827.10 $931,827.10
2001]VX116 | 3832|Marcor 5196000036 33 $500,000.00 $500,000.00 $500,000.00 $500.000.00
2001|VX116 | 3852{Marcor 5|96D00036 34 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2001jVvX116 { 3852|Marcor 596000036 36 $300,000.00 $300,000.00 $300,000.00 $300,000.00
2001]VX116 | 3864|Marcor 5]96D00036 37 $167,029.57 $167.029.57 $167,029.57 $167,029.57
20011VvX116 | 3876{Marcor 5196000036 41 $600,000.00 $600,000.00 $600,000.00 $603,000.00
S Total $3.730,448.44]  $3,730,448.44| $3,730.448.44] $3,730.448.44
Marcor Total $4,041,297.19]  $4.041,297.19]  $4,026,874.29|  $4,026,874.29
2001{vX116 | 3805|Marcor (D00033) 21{96D00033 40 $500,000.00 $500.000.00 $500,000.00 $500,000.00
2001)VvX116 | 3819|Marcor (D00033) 21{96D00033 41]  $1,431,645.71]  $1.431,645.71 $1,431,645.71]  $1.431,645.71
2001{VX116 | 3840 Marcor (D00033) 21|96D00033 43 $886,950.00 $886,950.00 $886,950.00 $886,950.00
2001{VX116 | 3873|Marcor (D00033) 21{96000033 45 $936,344.79 $936,344.79 $936,344.79 $936.344.79
21 Total $3,754,940.50] $3,754,940.50]  $3.754,940.50]  $3.754,940.50
2001]VvX116 | 3833|Marcor (D00033) 22196000033 42 $500,000.00 $500,000.00 $500.000.00 $500,000.00
2001]VvX116 | 3871|Marcor (D00033) 22|96D00033 47 $490,787.54 $490,787.54 $477,118.96 $476,990.76
2001|VX116 | 3881|Marcor (D00033) 22{96D00033 46 $300,000.00 $300.000.00 $300,000.00 $300,000.00
22 Total $1,290,787.54]  $1,290.787.54]  $1.277,118.96]  $1,276,990.76
Marcor (D00033) Total $5,045,728.04]  $5.045.728.04| $5,032,059.46) $5,031,931.26
2001{VvX116 | 3763[Noble ag fill|01C10061 0 $52,500.00 $52.500.00, $52,500.00 $52,500.00
2001]VX116 | 3891|Noble ag filj01C10061 1 $42,000.00 $42,000.00 $42,000.00 $42,000.00
ag fili Total $94,500.00 $94,500.00 $94.500.00 $94,500.00
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2001{VX116 [ 3855[Nobie riprap{01C 10071 0 $90.000.00 $90.000.00 $90,000.00 $90,000.00
2001]VX116 | 3874|Noble riprap]01C10071 1 $15,000.00 $15,000.00 $15.000.00 $15,000.00
riprap Total $105.000.00, $105,000.00 $105,000.00 $105.000.00

2001]VX116 | 3763|Noble struc fill|01C 10061 0 $50,000.00 $50.000.00 $50,000.00 $50,000.00
struc fill Total $50.000.00 $50,000.00 $50,000.00 $50,000.00

Noble Total $249.500.00 $249,500.00 $249,500.00 $249,500.00

2001{VX116 | 3742|Parker Relocation 00P80393 2 $1.060.00 $1,060.00 $1,060.00 $1.060.00
2001}VX116 | 3742}Parker Relocation 00P80333 3 $3,240.00 $3,240.00 $3,240.00 $3,240.00
2001{VX116 | 3807|Parker Relocation 01Pg0281 0 $11,550.00 $11,550.00 $11.550.00 $11,550.00
Parker Relocation Total $15,850.00 $15,850.00 $15,850.00 $15,850.00

20011vX116 | 3861}Siefke 01P80384 Q $2,500.00 $2,500.00 $2,500.00 $2,500.00
Siefke Total $2,500.00 $2,500.00 $2,500.00 $2.500.00

2001]VX116 | 3643|Ward ag fill}00C 10048 0 $55,000.00 $55,000.00 $55,000.00 $55,000.00
2001]VX116 | 3715{Ward ag fill}00C10048 1 $36.102.00 $36,102.00 $36,102.00 $36,102.00
2001|VX116 | 3719|Ward ag fill}00C 10048 2 $41.332.50 $41,332.50 $41,332.50 $41,332.50
ag fill Total $132,434.50 $13'2,434.50 $132,434.50 $132,434.50

2001|vX116 | 3763|Ward topsoil|01C 10060 0 $7,500.00 $7.500.00 $7,500.00 $7,500.00
2001|VX116 | 3808|Ward topsoil]01C 10060 1 _$142.500.00 $142,500.00 $142,500.00 $142,350.00
topsoil Total $150.000.00 $150.000.00 $150,000.00 $149,850.00

Ward Total $282,434.50 $282,434.50 $282,434.50 $282,284.50

2001 Total $14.930,076.47( $14,930,076.47| $14,857,210.99] $14,856,932.79
2002|VX216 | 3886}Alert 01P80240 5 $6,771.00 $6.771.00 $6,771.00 $6,771.00
2002|VX216 | 3303|Alert 01P80240 6 $9,250.00 $9,250.00 $9,250.00 $9,250.00
2002{VX216 | 3932|Alert 01P80240 7 $3,293.00 $3,293.00 $3,293.00 $3,293.00
2002]VX216 | 3806]Alert [} 980240 8 $2,100.00 $2,100.00 $2,100.00 $2,100.00
Alert Total $21.414.00 $21.414.00 $21,414.00 $21.414.00

2002}VX216 | 3892]|Birk Construction struc filt| 01C 10030 5 $39,800.00 $39.800.00 $39,800.00 $39,800.00
2002|VX216 | 3892|Birk Construction struc fill|01C 10030 6 $55,720.00 $55,720.00 $55.720.00 $55,720.00
2002| VX216 | 3892{Birk Construction struc fillj01C 10030 7 $83,580.00 $83.580.00 $83,580.00, $83,580.00
2002}VX216 | 3912}Birk Construction struc fi}01C10030 8 $79.600.00 $79,600.00 $79,600.00 $79,600.00
struc fill Total $258,700.00 $258,700.00 $258,700.00 $258,700.00

2002]VX216 | 3926|Birk Construction 01C10030 9 $5,903.28 $5.903.28 $5,903.28 $5.903.28
Birk Construction Total $264,603.28 $264,603.28 $264,603.28 $264,603.28

2002{VX216 { 4015[Cashins 02£80503 0 $15,250.00 $15.250.00 $10,818.00 $10,818.00
Cashins Total $15,250.00 $15,250.00 $10.818.00 $10,818.00

2002jVX216 | 3910|CDOM 16199000017 81 $200.000.00 $200,000.00 $200,000.00 $200,000.00
2002|VX216 | 3917|COM 16/99000017 89 $150.000.00 $150,000.00 $150,000.00 $150,000.00
2002|VX216 | 3934|CDM 16199000017 91 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2002{VX216 | 3951]CDM 16199000017 94 $391,983.00 $391,983.00 $391,983.00 $391,983.00
2002|VX216 | 3962|CDM 16{99D00017 101 $343,808.00 $343,808.00 $310,573.25 $310,573.25
16 Total $1,335,791.00]  $1,335,791.00]  $1,302,556.25]  $1,302,556.25

2002}VX216 | 3972|COM 18{99D00017 112 $730,867.00 $730,867.00 $678,976.27 $678,976.27
18 Total $730,867.00 $730,867.00 $678,976.27 $678,976.27

2002)VX216 | 4004|CDM 19/99000017 118]  $1,000,000.00f  $1,000.000.00 $979,282.61 $979,282.61
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19 Total $1,000,000.00]  $1,000,000.00 $979,282.61 $979,282.61

CDM Total $3.066,658.00] $3,066,658.00] $2,960,815.13] $2,960,815.13

2002{VX216 { 4018]Diversified Industries 02P80498 3 $11,830.00 $11,830.00 $11.830.00 $11,830.00
2002}VX216 | 4018{Diversified Industries 02P804398 1 $10,670.00 $10.670.00 $10,670.00 $10,670.00
2002|VX216 { 4047|Diversified Industries 02P80498 2 $2,850.00 $2,850.00 $2,850.00 $2,850.00
Diversified Industries Total ] $25,350.00 $25.350.00 $25,350.00 $25,350.00

2002]VX216 | 3880)ECC 96D0003S 5]196D00035 10 $101,126.24 $101,126.24 $101,126.24 $101,126.24
2002|VvX216 | 3888JECC 96D00035 5196000035 11 $466,126.23 $466,126.23 $466,126.23 $466,126.23
2002}vX216 | 3916|ECC 96D00035 5]196D00035 13 $40,641.00 $40.641.00 $13,050.70 $13,050.70
§ Total $607,893.47 $607,893.47 $580.303.17 $580.303.17

2002|VX216 | 3905]ECC 96D00035 6196000035 12 $6.307.21 $6,307.21 $6.210.22 $6.082.95
6 Total $6,307.21 $6,307.21 $6,210.22 $6,082.95

ECC 96D00035 Total $614,200.68 $614,200.68 $586,513.39 $586,386.12

2002{VX216 | 3882|Kuo 1101030006 5 $350,582.61 $350,582.61 $350,582.61 $350,582.61
1 Total $350,582.61 $350,582.61 $350,582.61 $350,582.61

2002{VX216 | 3943|Kuo 4{01D30006 6 $5,964.80 $5.964.80 $5.448.34 $6.448.34
4 Total $5,964.80 $5,964.80 $5,448.34 $5.448.34

2002|VX216 | 4003|Kuo 5101030006 7 $250.000.00 $250,000.00 $250,000.00 $250,000.00
2002|VX216 | 4027{Kuo 5101030006 8 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2002|VX216 | 4058|Kuo 5/01D30006 9 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2002|VX216 | 4077]Kuo 5101D30006 12 $75,000.00 $75,000.00 $75,000.00 $75,000.00
- 5 Total $1,075,000.00]  $1,075.000.00)  $1,075,000.00]  $1,075,000.00

Kuo Total $1,431547.41]  $1,431,547.41] $1,431,030.95] $1.431,030.95

2002]VX216 | 3820|LHC High School|02C 10047 0 $362,850.00 $362,850.00 $327,708.00 $327,708.00
2002jVX216 | 4014]LHC High School|02C 10047 1 $24.883.00 $24,883.00 $0.00 $0.00
High School Total $387,733.00 $387,733.00 $327,708.00 $327,708.00

2002|VX216 | 4049|LHC HS changes|02C 10047 2 $6,000.00 $6.000.00 $0.00 $0.00
HS changes Total $6,000.00 $6.000.00 $0.00 $0.00

2002|vX216 | 3824|LHC middle school{02C10045 0 $125,000.00; $125,000.00 $125,000.00 $125,000.00
middle school Total $125,000.00 $125,000.00 $125,000.00 $125,000.00

2002}VX216 | 4048{LHC MS changes}02C 10045 1 $1,308.00 $1,308.00 $1,308.00 $1,308.00
2002|VX216 | 4048|LHC MS changes}02C10045 2 $1,265.00 $1,265.00 $265.00 $265.00
MS changes Totaf $2,573.00 $2,573.00 $1,673.00 $1,673.00

LHC Total $521,306.00 $521,306.00 $454,281.00, $454,281.00

2002{VX216 | 3876{Marcor 5196000036 42 $395,000.99 5355.000.99 $395,000.99 $395,000.99
2002|VvX216 { 3887|Marcor 5]96D00036 44 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2002}VX216 | 3807}Marcor 5196DD0036 45 $494,593.74 $494,593.74 $494,593.74 $494,593.74
2002}VvX216 | 4016{Marcor 5196000036 49 $498,235.00 $498,235.00 $498,235.00 $498,235.00
§ Total .5 ‘887.82'9473 $1.887.829.73| $1.887.829.73| $1887,829 73

2002)VX216 | 4055]|Marcor new|02P80527 1 $22,223.63 $22,223.63 $22,223.63 $22,223.63
new Total $22,223.63 $22,223.63 $22,223.63 $22,223.63

Marcor Total $1,910,053.36] $1,910,053.36] $1,910,053.36]  $1,910,053.36

2002]vX216 | 3890|Marcor (D00033) 21]96D00033 48 $936,344.79 $936,344.79 $936,344.79 $936,344.79
2002)VX216 | 3908|Marcor (D00033) 21{96000033 49 $267,300.00 $267,300.00 $267.300.00 $267.300.00
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2002)VX216 | 3918|Marcor {DOD033) 21]96D00033 50 $430,000.00 $430,000.00 $430,000.00 $430,000.00
2002|vX216 | 3942|Marcor (D00033) 21/96000033 51 $239.044.79 $239,044.79 $179,415.49 $179,415.49
21 Total $1,872,689.58]  $1,872,689.58] $1,813.060.28] $1,813.060.28

Marcor (D00033) Total $1,872,689.58]  $1,872,689.58] $1,813,060.28]  $1,813,060.28

2002jvX216 | 3958|MWH 1]02D30002 1 $14.627.27 $14,627.27 $14.627.27 $14.627.27
2002/VX216 | 3966|MWH 1102030002 2 $3,587.15 $3,587.15 $3,408.18 $3.408.18
1 Total $18,214.42 $18,214.42 $18.035.45 $18,035.45

MWH Total $18.214.42 $18,214.42 $18,035.45 $18,035.45

2002{VvX216 | 3891jNoble ag filj01C10061 2 $141,744.75 $141,744.75 $141,744.75 $141,744.75
2002|]VvX216 | 3896|Noble ag fill|02D30004 0 $60,000.00 $60.000.00 $60.000.00 $60,000.00
2002{vX216 ] 3919|Noble ag fill}02D30004 1 $156,000.00 $156,000.00 $156,000.00 $156,000.00
2002]VX216 { 3973{Noble ag fill| 02030004 2 $180,000.00 $180,000.00 $180,000.00 $180,000.00
2002{VvX216 | 4023INoble ‘ ag fill}02030004 3 $252,000.00 $252,000.00 $252,000.00 $252,00000
ag fill Total $789,744.75) . $789,744.75 $789,744.75 $789,744.75

2002|VX216 | 3922|Noble riprap|01C 10071 2 $20,986.00 $20,986.00 $20,986.00 $20,986.00;
riprap Total $20,986.00 $20,986.00 $20,986.00 $20,986.00

2002{vX216 | 3913{Noble struc fillj01C 10061 3 $60,000.00 $60.000.00 $60.000.00 $60,000.00
2002)vX216 | 3913|Noble struc fili|01C 10061 4 $114.995.00 $114,995.00 $114,995.00 $114.995.00,
struc fill Total $174.995.00 $174.995.00 $174,995.00 $174,895.00

Noble Total $985,725.715 $985,725.75 $985,725.76 $985.725.75

2002}VX216 | 3921|Parker Relocation 01P80281 1 $11,550.00 $11,550.00 $11,550.00 $11.550.00
2002)VX216 | 3988{Parker Relocation 02P80411 0 $7.700.00 $7,700.00 $7.700.00 $7.700.00
2002|VX216 | 4071|Parker Relocation 02P80545 1 $11,550.00 $11.550.00 $11,550.00 $11.550.00
Parker Relocation Total $30.800.00 $30.800.00 $30,800.00 $30,800.00

2002|VX216 { 4012]Salut 02030013 0 $25.000.00 $25,000.00 $0.00 $0.00
2002{vX216 | 4070|Salut 02P80574 1 $99.039.34 $99,039.34 $99,039.34 $99,039.34
Salut Total $124,039.34 $124,039.34 $99.039.34 $99,039.34

2002|216 | 4054|Sandman 02P80516 0 $629.20 $629.20 $375.00 $375.00
Sandman Tota! $629.20 $629.20 $375.00 $375.00

2002]VvX216 | 3930{Siefke 01P80384 1 $2,700.00 $2,700.00 $2,700.00 $2,700.00
Siefke Total $2,700.00 $2,700.00 $2,700.00 $2,700.00

2002[{VX216 | 4001|Super 8 02P80444 0 $0.00 $0.00 $0.00 $0.00!
Super 8 Total $0.00 $0.00 $0.00 $0.00

2002/VX216 | 3929{Venture 02P80264 0 _ $860.00 $860.00 $851.00 $851.00
2002|VX216 | 3936|Venture 02P80215 0 $0.00 $0.00 $0.00 $0.00
2002]VX216 | 4000)Venture 02PB0440 0 $5.046.00 $5,046.00 $5,046.00 $5.046.00
Venture Total $5,906.00 $5,906.00 $5.897.00 $5.897.00

2002|VvX216 | 3894|Ward ag fill)00C 10048 3 $32,565.50 $32,565.50 $32,565.50 $32,565.50
ag fill Total $32,565.50 $32,565.50 $32,565.50 $32,565.50

Ward Total $32,565.50 $32,565.50 $32,565.50 $32,565.50

2002 Total $10,943,652.52] $10,943,652.52] $10,653,077.43] $10652,850.16
2003]VX316 | 4052]Appraisal support $25,000.00 $0.00 $0.00 $0.00
|Appraisal support Total $25,000.00 $0.00 $0.00 $0.00

2003|VX316 | 4124]Argus 03P80094 1 $3,580.32 $3.580.32 $3,580.32 $3,580.32
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Argus Total $3,580.32 $3.580.32 $3.580.32 $3.580.32
2003/VX316 | 4095{CDM 19{99D00017 136]  $1,300,000.00]  $1.300,000.00|  $1.242,243.73]  $1,242,243.73
2003|VX316 | 4131|COM 19[99D00017 147 $828,514.00 $828,514.00 $0.00 $0.00

19 Total $2,128.514.00{  $2,128,514.00] $1.242.243.73|  $1,242,243.73

CDM Total $2,128,514.00)  $2,128,514.00]  $1,242,243.73]  $1,242,243.73
2003]VX316 | 4083]City of Libby 03P80169 1 $20,000.00 $20,000.00 $20,000.00 $20,000.00

City of Libby Totai $20,000.00 $20,000.00 $20,000.00 $20,000.00
2003{VX316 | 4134}Kuo 1]01D30006 25 $23,118.30 $23,118.30 $15,772.57 $15,772.57

1 Total $23,118.30 $23.118.30 $15.772.57 $15,772.57
2003)VX316 | 4080|Kuo 5{01030006 17 $87.125.00 $87,125.00 $87,125.00 $87.125.00
2003| VX316 | 4081}Kuo 5 $47.478.60 .$0.00 $0.00 $0.00
2003|VX316 | 4081]Kuo 501030006 24 $2.521.40 $2,521.40 $2,521.40 $2,521.40
2003[VX316 | 4103{Kuo 5101030006 21 $125.000.00 $125,000.00 $125,000.00 $125,000.00
2003|VX316 | 4141]Kuo 501030006 23 $127.438.00 $127,438.00 $127,438.00 $127.438.00
2003|VX316 | 4182{Kuo 501030006 26 $150,000.00 $150,000.00 $130,776.25 $130,776.25

§ Total $539.563.00 $492,084.40 $472,860.65 $472,860.65
2003|VX316.| 4041|Kuo 7{01D30006 15 $340,018.03 $340,018.03 $340,018.03 $340,018.03
2003| VX316 | 4093[Kuo 7]01D30006 16 $11,657.49 $11,657.49 $11,657.49 $11,667.49

7 Total _$351,675.52 $351,675.52 $351,675.52 $351,675.52
2003| VX316 | 4079}Kuo 801030006 14 $25,260.00 $25,260.00 $25,260.00 $25,260.00
2003{VX316 | 4116{Kuo 8101030006 20 $20,586.00 $20,586.00 $19.518.86 $19,518.86

8 Total $45,846.00 $45,846.00 $44,778.86 $44,778.86
2003]VX316 | 4110|Kuo 10{01030006 19 $54,215.00 $54,215.00 $49,667.69 $49,667.69
2003|VX316 | 4119|Kuo 10}01030006 22 $5.713.00 $5,713.00 $0.00 $0.00

10 Total $59,928.00 $59,928.00 $49,667.69 $49,667.69

Kuo Total $1.020,130.82 $972,652.22 $934,755.29 $934,755.29
2003|VX316 | 4048]LHC HS changes|02C 10047 3 $6,325.00 $6,325.00 $0.00 $0.00
2003}VX316 | 4049|LHC HS changes $25,675.00 $0.00 $0.00 $0.00

HS changes Total $32,000.00 $6,325.00 $0.00 $0.00

LHC Total $32,000.00 $6,325.00 $0.00 $0.00
2003|VX316 | 4099]|Marcor 5/96D00036 50 $250,000.00 $250,000.00 $250,000.00 $250,000.00
2003[VX316 | 4105{Marcor 5|96D00036 51 $134,702.84 $134,702.84 $73.223.04 $25,585.73

5 Total $384,702.84 $384,702.84 $323,223.04 $275,585.73
2003{VX316 | 4091|Marcor lab cleaning|02P80527 2 $2.408.38 $2,408.38 $2,408.38 $2,408.38

lab cleaning Total $2.408.38 $2,408.38 $2.408.38 $2,408.38

Marcor Total $387,111.22 $387,111.22 $325,631.42 $277,994.11
2003 VX316 | 4175{Motel $2,420.00 $0.00 $0.00 $0.00
2003)VX316 | 4176]{Mote! $2.450.00 $0.00 $0.00 $0.00
2003{VX316 | 4177]Motel $2,450.00 $0.00 $0.00 $0.00

Motel Total $7.320.00 $0.00 $0.00 $0.00
2003{VX316 | 4063|Noble ag fill new|03D30001 1 $240,000.00 $240,000.00 $240,000.00 $240,000.00

Noble Tota! $240,000.00 $240,000.00 $240,000.00 $240.000.00
2003|VX316 | 4181|Parker Relocation 6 mos to 9/03|02P80545 2 $11,550.00 $11,550.00 $0.00 $0.00

6 mos to 9/03 Total $11,550.00 $11,550.00 $0.00 $0.00
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Parker Relocation Total $11.550.00 $11,550.00 ' $0.00 $0.00

2003}VX316 | 4013|Residential removals $25,000.00 $0.00 $0.00 $0.00
Residential removals Total $25,000.00 $0.00 $0.00 $0.00

2003|VX316 | 4155]Sandman 03P80179 1 $10,000.00 $10,000.00 $0.00 $0.00
2003|vX316 Sandman 03P80179 101 $100.00 $100.00 $0.00 $0.00
Sandman Total $10,100.00 $10,100.00 $0.00 $0.00

2003|VX316 | 4053]topsoil $51,000.00 $0.00 $0.00 $0.00
topsoil Tota! $51,000.00 $0.00 $0.00 $0.00

2003|VX316 | 4154}Venture 03P80178 1 $10,000.00 $10,000.00 $0.00 $0.00
Venture Total $10,000.00 $10,000.00 $0.00 $0.00

2003{vX316 | 4178|Westem Qilfields Supply 03P80204 1 $4.600.00 $4.600.00 $0.00 $0.00
Western Oilfields Supply Total $4,600.00 $4,600.00 $0.00 $0.00

2003 Total $3,975,906.36 $3,794,432.76 $2,766,210.76 $2,718,573.45
WAF Total $33,141,231.17] $32,959,757.57] $31,566,295.00, $31,518,252.22
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WAF 16 - Nx192

PY PPA | PR | Contractor | Task Order | DOCUMENT | ITEM| Commitment | Obligated | Accrued | Disbursed
2003|VX316 | 4148{Marcor 96D00036 52 $15,629.87| $15,629.87 $0.00] - $0.00
Marcor Total $15,629.87| $15,629.87 $0.00 $0.00

2003 Total $15,629.87| $15,628.87 $0.00 $0.00
WAF Total $15,629.87] $15,629.87 $0.00 $0.00
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WAF 17 - Nx211

PY PPA | PR | Contractor | Task Order | DOCUMENT | ITEM| Commitment Obligated Accrued Disbursed
2002|VX216 | 4002|CDM 20{99D00017 121 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2002{VvX216 | 4017|CDM 20{99D00017 123 $350,000.00 $350,000.00 $350,000.00 $350,000.00
2002|VvX216 | 4031|CDM 20{99D00017 124 $650,000.00 $650,000.00 $650,000.00 $650,000.00
2002]VX216 | 4072|CDM 20{99D00017 130 $250,000.00 $250,000.00 $250,000.00 $250,000.00

20 Total $1,750,000.00] $1,750,000.00} $1,750,000.00] $1,750,000.00

CDM Total $1,750,000.00] $1 ,750,000.60 $1,750,000.00} $1,750,000.00

2002 Total $1,750,000.00] $1,750,000.00| $1,750,000.00] $1,750,000.00
2003|VX316 | 4072]CDM 20]99D00017 132 $500,000.00 $500,000.00 $500,000.00 $500,000.00
2003])VX316 | 4092|/CDM 20]99D00017 133]  $597,449.00] $597,449.00{ $303,378.28] $303,378.28

20 Total $1.,097,449.00] $1,097,449.00 $803,378.28 $803,378.28

2003|VX316 | 4022{CDM 21{99D00017 142 $50,000.00 $50,000.00 $19,669.01 $19,669.01
2003{VX316 | 4094|CDM 21{99D00017 144 $50,000.00 $50,000.00 $0.00 $0.00

21 Total $100,000.00 $100,000.00 $19,669.01 $19,669.01

CDM Total $1,197,449.00f $1,197,449.00 $823,047.29 $823,047.29

2003 Total $1,197,449.00| $1,197,449.00 $823,047.29 $823,047.29
WAF Total $2,947,449.00] $2,947,449.00] $2,573,047.29] $2,573,047.29
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WAF 18 - Nx314

PY PPA | PR | Contractor | Task Order | DOCUMENT | ITEM| Commitment | Obligated | Accrued | Disbursed
2003|VX316 | 4171|CDM T024}99D00017 149]  $400,000.00] $400,000.00 $0.00 $0.00

TO24 Total $400,000.00] $400,000.00 $0.00 $0.00

2003|VX316 | 4164{CDM T025/99D00017 150}  $150,000.00] $150,000.00 $0.00 $0.00

TO25 Total $150,000.00{ $150,000.00 $0.00 $0.00

CDM Total $550,000.00] $550,000.00 $0.00 $0.00

2003 Total $550,000.00] $550,000.00 $0.00 $0.00
WAF Total $550,000.00{ $550,000.00 $0.00 $0.00
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